

ID	Task Name	Fixed Cost	Fixed Cost Accrual	Total Cost	Baseline	Variance	Actual	Remaining	W	T	F	Feb 14, '26							Feb 21, '26		
												S	S	M	T	W	T	F	S	S	M
1	Initial Phase	\$0.00	Prorated	\$6,450.00	\$1,800.00	\$4,650.00	\$0.00	\$6,450.00													
2	Define Project Goa	\$0.00	Prorated	\$400.00	\$500.00	(\$100.00)	\$0.00	\$400.00													
3	Conduct Feasibility	\$0.00	Prorated	\$2,400.00	\$0.00	\$2,400.00	\$0.00	\$2,400.00													
4	Identify Key Stakeh	\$0.00	Prorated	\$800.00	\$0.00	\$800.00	\$0.00	\$800.00													
5	Form Developme	\$0.00	Prorated	\$400.00	\$500.00	(\$100.00)	\$0.00	\$400.00													
6	Setup Developmen	\$0.00	Prorated	\$800.00	\$800.00	\$0.00	\$0.00	\$800.00													
7	Sign Project Charte	\$0.00	Prorated	\$1,650.00	\$0.00	\$1,650.00	\$0.00	\$1,650.00													
8	Project Kickoff	\$0.00	Prorated	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00													
9	Planning Phase	\$0.00	Prorated	\$4,800.00	\$3,000.00	\$1,800.00	\$0.00	\$4,800.00													
10	Define Project Scop	\$0.00	Prorated	\$2,000.00	\$1,000.00	\$1,000.00	\$0.00	\$2,000.00													
11	Identify HR Resourc	\$0.00	Prorated	\$400.00	\$0.00	\$400.00	\$0.00	\$400.00													
12	Determine Resou	\$0.00	Prorated	\$400.00	\$500.00	(\$100.00)	\$0.00	\$400.00													
13	Create Work Breakdown	\$0.00	Prorated	\$400.00	\$500.00	(\$100.00)	\$0.00	\$400.00													
14	Procure Hardware	\$0.00	Prorated	\$800.00	\$0.00	\$800.00	\$0.00	\$800.00													
15	Develop Project Sc	\$0.00	Prorated	\$800.00	\$1,000.00	(\$200.00)	\$0.00	\$800.00													
16	Analysis Phase	\$0.00	Prorated	\$12,800.00	\$4,650.00	\$8,150.00	\$0.00	\$12,800.00													
17	Analyze User Req	\$0.00	Prorated	\$4,800.00	\$2,550.00	\$2,250.00	\$0.00	\$4,800.00													
18	Define System Roles (Admin,	\$0.00	Prorated	\$400.00	\$500.00	(\$100.00)	\$0.00	\$400.00													
19	Interview School A	\$0.00	Prorated	\$2,400.00	\$0.00	\$2,400.00	\$0.00	\$2,400.00													
20	Interview Parents &	\$0.00	Prorated	\$2,400.00	\$0.00	\$2,400.00	\$0.00	\$2,400.00													

Project: Waselproject.mpp

Date: 1/27/2026

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

ID	Task Name	Fixed Cost	Fixed Cost Accrual	Total Cost	Baseline	Variance	Actual	Remaining	Week			Feb 14, '26							Feb 21, '26		
									W	T	F	S	S	M	T	W	T	F	S	S	M
21	Analyze Bus Driver	\$0.00	Prorated	\$400.00	\$0.00	\$400.00	\$0.00	\$400.00	Design Phase												
22	Analyze GPS Hardware	\$0.00	Prorated	\$800.00	\$0.00	\$800.00	\$0.00	\$800.00													
23	Analyze Database	\$0.00	Prorated	\$800.00	\$800.00	\$0.00	\$0.00	\$800.00													
24	Define API Endpoint	\$0.00	Prorated	\$800.00	\$800.00	\$0.00	\$0.00	\$800.00													
25	Design Phase	\$0.00	Prorated	\$6,000.00	\$3,050.00	\$2,950.00	\$0.00	\$6,000.00													
26	Design Database Schema	\$0.00	Prorated	\$1,200.00	\$1,200.00	\$0.00	\$0.00	\$1,200.00													
27	Design UI/UX for Desktop	\$0.00	Prorated	\$1,200.00	\$1,050.00	\$150.00	\$0.00	\$1,200.00													
28	Design Mobile App	\$0.00	Prorated	\$1,200.00	\$0.00	\$1,200.00	\$0.00	\$1,200.00													
29	Design Mobile App	\$0.00	Prorated	\$1,200.00	\$0.00	\$1,200.00	\$0.00	\$1,200.00													
30	Define Data Dictionary	\$0.00	Prorated	\$400.00	\$0.00	\$400.00	\$0.00	\$400.00													
31	Design API Architecture	\$0.00	Prorated	\$800.00	\$800.00	\$0.00	\$0.00	\$800.00													
32	Implementation	\$0.00	Prorated	\$18,000.00	\$10,400.00	\$7,600.00	\$0.00	\$18,000.00													
33	Backend Development	\$0.00	Prorated	\$2,000.00	\$2,000.00	\$0.00	\$0.00	\$2,000.00													
34	Frontend Development	\$0.00	Prorated	\$2,000.00	\$2,000.00	\$0.00	\$0.00	\$2,000.00													
35	Integrate Bus Management	\$0.00	Prorated	\$2,400.00	\$2,400.00	\$0.00	\$0.00	\$2,400.00													
36	Integrate Student Management	\$0.00	Prorated	\$2,400.00	\$2,400.00	\$0.00	\$0.00	\$2,400.00													
37	Integrate Trip Scheduler	\$0.00	Prorated	\$1,600.00	\$1,600.00	\$0.00	\$0.00	\$1,600.00													

Project: Waselproject.mpp
Date: 1/27/2026

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

ID	Task Name	Fixed Cost	Fixed Cost Accrual	Total Cost	Baseline	Variance	Actual	Remaining	Week			Feb 14, '26							Feb 21, '26		
									W	T	F	S	S	M	T	W	T	F	S	S	M
38	Develop Parent Mobile App	\$0.00	Prorated	\$2,000.00	\$0.00	\$2,000.00	\$0.00	\$2,000.00													
39	Develop Driver Mobile App	\$0.00	Prorated	\$2,000.00	\$0.00	\$2,000.00	\$0.00	\$2,000.00													
40	Develop Notificatic	\$0.00	Prorated	\$1,200.00	\$0.00	\$1,200.00	\$0.00	\$1,200.00													
41	Integrate GPS Hard	\$0.00	Prorated	\$2,400.00	\$0.00	\$2,400.00	\$0.00	\$2,400.00													
42	Testing Phase	\$0.00	Prorated	\$3,600.00	\$3,300.00	\$300.00	\$0.00	\$3,600.00													
43	Perform Unit Testin	\$0.00	Prorated	\$1,600.00	\$1,600.00	\$0.00	\$0.00	\$1,600.00													
44	Conduct Integratio	\$0.00	Prorated	\$800.00	\$600.00	\$200.00	\$0.00	\$800.00													
45	User Acceptance Tr	\$0.00	Prorated	\$400.00	\$300.00	\$100.00	\$0.00	\$400.00													
46	Bug Fixing	\$0.00	Prorated	\$800.00	\$800.00	\$0.00	\$0.00	\$800.00													
47	Deployment & C	\$0.00	Prorated	\$7,200.00	\$1,700.00	\$5,500.00	\$0.00	\$7,200.00													
48	Deploy to Producti	\$0.00	Prorated	\$400.00	\$400.00	\$0.00	\$0.00	\$400.00													
49	Configure Producti	\$0.00	Prorated	\$800.00	\$0.00	\$800.00	\$0.00	\$800.00													
50	Migrate Live Data	\$0.00	Prorated	\$400.00	\$0.00	\$400.00	\$0.00	\$400.00													
51	Publish Apps to Google Play/App	\$0.00	Prorated	\$1,200.00	\$0.00	\$1,200.00	\$0.00	\$1,200.00													
52	Train School Staff	\$0.00	Prorated	\$3,200.00	\$0.00	\$3,200.00	\$0.00	\$3,200.00													
53	Final Project Docur	\$0.00	Prorated	\$800.00	\$800.00	\$0.00	\$0.00	\$800.00													
54	Project Handover	\$0.00	Prorated	\$400.00	\$500.00	(\$100.00)	\$0.00	\$400.00													

Project: Waselproject.mpp
Date: 1/27/2026

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only


External Tasks


External Milestone


Deadline

Progress


Manual Progress




Project: Waselproject.mpp Date: 1/27/2026	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			






Project: Waselproject.mpp Date: 1/27/2026	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: Waselproject.mpp Date: 1/27/2026	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Waselproject.mpp Date: 1/27/2026	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Waselproject.mpp Date: 1/27/2026	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Waselproject.mpp Date: 1/27/2026	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			